
City of Greenbelt, Maryland 

GREENBELT CITYLINK 

 

MINUTES OF THE CITY COUNCIL WORK SESSION 

Held Tuesday, October 19, 1999,  

For the purpose of discussing Roosevelt Center Issues. 

The meeting began at 8:41 p.m. It was held in the Council Room of the Municipal Building.  

PRESENT WERE: Council members Alan Turnbull, Edward V.J. Putens and Mayor Judith F. 

Davis. Council Members Roberts and White arrived later in the meeting 

STAFF PRESENT WERE: Michael P. McLaughlin, City Manager; David E. Moran, City Clerk 

and Celia Craze, Director of Planning and Community Development 

ALSO PRESENT WERE: Barbara Simon and Karl Hille, The Gazette 

Ms. Craze stated that the Roosevelt Center mall renovation was essentially complete. She noted 

that the drain grates were not burnishing as fast as had been hoped. Ms. Craze indicated that the 

cameras were installed, but the city was still waiting for Jones Communications to order an 

additional piece of equipment. 

Council discussed the issue of the conduit for the cameras. Mr. Roberts expressed dissatisfaction 

with the exposed conduit on the facades. Ms. Craze noted that some of the conduit would be 

covered by the theater marquee and that the city could hide some additional conduit behind the 

wall. 

Ms. Craze noted that the County had not issued a permit for the marquee and was blocking the 

City from installing. She indicated she was contacting the supervisor. Council expressed 

frustration with the County process. 

Next, Council reviewed the estimated versus the actual costs of the project. Ms. Craze noted that 

costs had come close to the estimates. Mr. McLaughlin stated the impact to the Capital Projects 

Fund. 

Ms. Craze reported on the sponsorships that the City had received to date. She noted that the City 

would have acrylic facsimiles of the plaques at the Dedication Ceremony. 

Ms. Craze reviewed the issued related to the statue and the base and possible next steps. She 

stated that Sharon Koehler believes that additional restoration work is needed. Mayor Davis 

asked if grant funding was available. Ms. Craze responded that SOS funding might be available 

for further statue restoration and restoration of the base. 

Mr. Roberts believed the concrete base and the fountains were part of the artwork and should be 

restored. Mr. White indicated a water fountain might be an attractive nuisance. Mr. Putens 



believed the City needed to do a complete renovation of the statue. Mr. Turnbull had mixed 

feelings and believed the costs might not be justified. Mayor Davis asked if Council could get 

more specifics on costs and how it would be accomplished. 

Mr. White inquired about ongoing maintenance of the statue. Ms. Craze noted that Ms. Koehler 

still owed the City a treatment plan to maintain the statue. Mr. White wondered if there was a 

way to gauge community support for a fountain. 

Ms. Simon commented that she believed it was more "faithful" to the original design to restore 

the fountain. 

Mr. Roberts believed enough had been done to the statue itself. He questioned the $35,000 cost 

figure for the base. Ms. Craze noted that a big part of the cost was bringing in a resident 

conservator. 

Mr. Turnbull believed that a quality mason could do the cubic statue base. He also believed 

additional restoration on the statue was not needed. 

Mr. White stated he was not in a position to judge whether additional restoration was needed. He 

believed the cube was integral to the health of the statue. He believed the City should 

aggressively pursue grant opportunities. He was not in favor of the fountain or pursuing the rear 

mall plan. 

Mr. Putens asked what the city was doing to protect the statue from deterioration. Ms. Craze 

responded that the statue would continue to deteriorate and there was no way to stop this. 

Mr. Roberts favored exploring the further costs of 2, 3 & 4 and believed that a mason could 

perform the work. Ms. Craze noted that SOS would not likely fund anyone other than a 

conservator to do the work. 

Mr. Turnbull favored keeping the rear plan on the agenda. He also suggested stockpiling some 

additional chairs and umbrellas to use as replacements. Mr. White was not in favor of additional 

furniture or spares. Mr. McLaughlin indicated staff would research and report back to Council. 

Council reviewed the program for the Roosevelt Center Dedication. 

The meeting ended at 10:15 p.m. 

Respectfully Submitted, 

David E. Moran, CMC 

City Clerk 

 


